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LETTER FORWARDING THE CORRECTIVE ACTION CONSENT ORDER FOR
REMEDIATING CONTAMINATED GROUNDWATER FROM SITE 00011 NSB KINGS BAY GA

3/14/1994
NSB KINGS BAY



Georgia Department of Natural Resources 
Attn: Mr. Bruce Khaleghi 
205 Butler Street SE Floyd Towers East 
Suite 1154 
Atlanta GA 30334 

Dear Mr. Khaleghi: 

( /'{ 

31547.000 
09.01.00.0063 

5090 
Ser FE4/ \\ ~e 

MAR 14 1994 

In response to your March 4, 1994 letter, I have signed and am 
forwarding the Corrective Action Consent Order, enclosure (1), 
addressing remediation of contaminated groundwater at Site 11, Old 
County Landfill, at Naval Submarine Base, Kings Bay, GA. 

As agreed between your Ms. Madeline Kellam and SUBASE's LCDR 
Patterson, we are also submitting a revised schedule, enclosure (2), 
for incorporation into the Site 11 Phase I Interim Measures 
Corrective Action Plan. Revision was necessary because of delays 
during negotiation of the final consent order wording. As suggested 
by Ms. Kellam, we have revised the schedule to indicate activity 
durations without identifying specific start dates. This will 
preclude having to resubmit a new schedule each time an extension is 
approved. For example, once the consent order is executed, the 
initial operation of the groundwater extraction begins, with a 
duration of approximately two months. 

As shown on the schedule, tasks 1 and 2 are complete. Task 3, 
groundwater extraction, will begin upon execution of enclosure (1). 
We would request authorization to begin task 3 with your verbal 
approval, or via a faxed copy of the executed consent order, to 
allow us to proceed on this important project without delay. 

If you have questions regarding the Consent Order or the Interim 
Measure Corrective Action Plan schedule please contact Mr. John 
Garner at 912-673-8845. Please address all correspondence to 
"Commanding Officer, Naval Submarine Base, 1063 USS Tennessee 
Avenue, Kings Bay, GA 31547-2606." 

Enclosures: 

Sincerely, 

M. W. O'NEIL 
Captain U.S. Navy 
Commanding Olfice~ 

(1) Corrective Action Consent Order 
(2) Interim Measure Corrective Action Plan Schedule 

Blind Copies: 
SOUTHNAVFACENGCOM (Dave Driggers) 
ABB-ES (Frank Cater) 



ENVIRONMENTAL PROTECTION DIVISION 
DEPARTMENT OF NATURAL RESOURCES 

STATE OF GEORGIA 

IN RE: Naval Submarine Base 
Kings Bay, Georgia 31547-5000 
RESPONDENT 

# 
# 
# 

Order No. EPD-HW-

CORRECTIVE ACTION CONSENT ORDER 

WHEREAS, the Naval Submarine Base (hereinafter referred to as "Respondenf') presently 

operates a facility at Kings Bay, Georgia (hereinafter referred to as "Facility-) which is subject to 

the provisions of the Georgia Hazardous Waste Management Act, O.C.G.A. Section 12-8-60, et 

seq., as amended, (hereinafter referred to as the "Act") and Chapter 391-3-11 of the Georgia--

Rules for Hazardous Waste Management promulgated pursuant thereto (hereinafter referred to 

as the "Rules"); and 

WHEREAS, the Respondent was issued. a Hazardous Waste Storage Permit No. HW-

014(S)(2) on September 29, 1989, which contained a schedule for investigation of solid waste 

management units identified at the Facility; and 

WHEREAS, these investigations have determined that Site 11 on the Respondent's 

Facility, former1y the Camden County MuniCipal Landfill, has impacted the shallow groundwater 

both on and off the Facility's property; and 

WHEREAS, the Respondent is required to submit a modification to Hazardous Waste 

Facility Permit No. HW-014(S)(2) to remediate any and all releases from solid waste management 

units regardless of when these units were closed or when these units last managed waste; and 



WHEREAS, the Respondent has expressed and previously demonstrated its commitment 

to initiate interim corrective measures to halt the migration of contaminated groundwater as 

expeditiously as practical; and 

WHEREAS, the Environmental Protection Oivision (hereinafter referred to as "EPO-) 

agrees that the Respondent needs to implement corrective measures as soon as possible to 

prevent further migration of contaminated groundwater; and 

WHEREAS, the Respondent has submitted a Phase I Interim Measure Work Plan and a 

Phase I Interim Measure Corrective Action Plan (hereinafter collectively referred to as the Ulnterim 

Measure Plans" or "PlansM
) which can be implemented before the.Hazardous Waste Permit can 

be modified to reflect the final and complete corrective action for groundwater impacted by the 

solid waste management activities at Site 11; and 

WHEREAS, both the Respondent and EPD wish to cooperate fully in implementing and 

completing corrective measures to remediate groundwater impacted by Site 11 as expeditiously--

as possible; 

NOW THEREFORE, before the taking of any testimony and without adjudicating the merits 

of the parties' positions in this matter, the parties hereby resolve by agreement and upon the 

Order of the Director of EPO and the Consent of the Respondent as follows: 

1. Within fifteen (15) days of approval by EPO, the Respondent shall implement the 
Interim Measure Plans previously submitted according to the schedule and 
specifications contained therein; 

2. All plans, reports, and schedules required by the terms of this Consent Order are, 
upon approval by EPO, incorporated into this Consent Order; 

3. Upon completion of field installation of components of the Interim Measure Plans, 
the Respondent shall submit a statement signed by the Respondent and an 
independent registered professional engineer certifying that the field installation 
was accomplished in accordance with good engineering practice and as specified 
in the Plans; 
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4. Once the RFI investigation has adequately defined source characterization, and 
upon approval by EPO of the Final RFI Report for Site 11, and after it has been 
determined by means of the pilot·scale operation and testing phase that the interim 
corrective measure will be effective, the Respondent shall submit to EPD within 
ninety (90) days a Corrective Action Plan and an application to modify Permit No. 
HW·014(S)(2) to implement corrective action at Site 11. The Corrective Action 
Plan shall include, but not be limited to, all information gathered to support the 
chosen corrective action, a description of the corrective action including any interim 
measures already taken, a schedule for installing elements of the Corrective Action 
Plan, including a schedule and perfonnance-based criteria for evaluating the 
chosen corrective action through ultimate remediation, and any maps, graphs, 
drawings, calculations and narrative to support the chosen corrective action. The 
modified permit application shall be available for public review and comment for 
forty·five (45) days as required in the Rules; 

5. If the Respondent or EPD becomes aware of any information during field activities 
which necessitate changes in the approved Interim Measure Plans, representatives 
of EPD and the Respondent may confer in person or by telephone in an' attempt 
to resolve any changes. If agreement is reached, the resolution shall be written 
and signed by representatives of each party. If agreement cannot be reached, the 
Respondent shall, within a reasonable time to be mutually determined by the 
parties, modify the Plan(s) as required by EPD or appeal such decision as 
provided by law; 

6. Requests for extensions of time to submit documents or to take other actions-
specified in the Interim Measure Plans shall be granted provided that the request: 

a. Is for a reasonable cause; 

b. Is submitted in writing at least ten (10) working days prior to the scheduled 
date of the action or submission; 

c. Specifies the length of the extension sought; 

d. Specifies related activities or schedules which might be impacted if the 
requested extension were granted. 

7. The Respondent wil seek, through the appropriate Department of Defense 
budgetary process, all funds necessary to perform the requirements of this 
Consent Order, so as to achieve the most expeditious schedule of compliance. 
In so doing, Respondent shall ensure approving officials are aware that such funds 
are required for compliance with this Consent Order. 

8. The Respondent may be required to take further action as necessary to achieve 
compliance with the Georgia Hazardous Waste Management Act or other 
applicable State or Federal Laws. 
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This Consent Order does not constitute a finding or adjudication of a violation of any State 
or Federal law, rule or regulation by the Respondent nor does the Respondent through agreement 
to this Consent Order admit any violations of State or Federal law. rule or regulation, or any 
liability to any third party or parties. 

The Parties acknowledge that while not serving as a bar to any future compliance action(s) 
by EPD to enforce the terms of this Order, nothing contained herein shall be construed as 
requiring the Respondent to violate the provisions of the Anti-Deficiency Act (31 U.S.C. §1341 et 
seq.). 

By agreement of the parties, this Order shall be considered final and effective immediately 
and shall not be appealable, and the Respondent does hereby waive any hearing on the terms 
and conditions of the same. This Consent Order is executed in accordance with all applicable 
state and federal laws and regulations. 

It is so ORDERED, CONSENTED, and AGREED to this __ day of ___ ...1' 1994. 

ENVIRONMENTAL PROTECTION DIVISION 

By:, __________________________ __ 

Harold F. Reheis, Director 

NAVAL SUBMARINE BASE 
~~ M. W. O'Neil 

By: ~ CAPT, USN 

ntle: Cgrmaoding Offjcer 

Date: 14 March 1994 
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ACTIVITY DURATION EXPRESSED IN ORDINAL MONTHS 
DESCRIPTION 111213J415 6 I 7 J 8 1 q 10 11112113114115116117 

TASK 1 - PLAttNING DOCUMEtHS 

SUBHlT INTER [H MEASURES ~IORK PLAtt ~ 
TASK 2 - FfELD WORK 

-
RECOVERY WEll INSTALLATION I I 

TREATMENT SYSTEM SET-UP 1 I 

CONSENT ORDER APPROVED AND FILED 

TASK 3 - GROUNDWATER E~RACTION 

INITIAL OPERATION OF GW EXTRACTION -CONT HlUED OPERATION OF GW EXTRACTION L- I 
TASK 4 - DATA EVAlUATll N 

INITIAL DATA EVALUATION -FINAL DATA EVALUATION -TASK 5 - REPORTING 

SUBM IT 111 B [-HON TH L Y REPORTS 8 .. 

SUBMIT Jr1 BI-MONTHLY REPORTS B 
SUBMIT 11-1 B I-MONTH L Y REPORTS I 
SUBtl1 T 1M BI-HmnHL Y REPORTS D 0 (J) 

SUBm T 1M BI-~1otHHL Y REPORTS CJ 0 "TJ 

SUBHlT JH BI-t1otHHL Y REPORTS 0 0 
~ 

REPORT ON PHASE I 8. RECONl-IENDATIONS ::J: -REGULATORY NOTICE OF PH. II IH CORRE D -;0 
n 

SUBMll 1M BI-HONTHLY REPORTS ::t: 0 
~ • END PHASE I ..D 
..D 
~ 
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CORRECTIVE ACTION PLAN SCHEDULE 


